

# AMPS Website 2019

## Key Dates

Date	Activity	Action By
28/03/19	Scoping, Sitemap & Key Dates to AMPS	MOL
w/c 1/04/19	Admin Scoping (call with Geoff)	MOL / AMPS
04/04/19	Scoping & Sitemap feedback	AMPS
05/04/19	Scoping & Sitemap sign-off	MOL / AMPS
10/04/19	Wireframes presented to AMPS (Conference Call)	MOL
15/04/19	Wireframes feedback	AMPS
17/04/19	Wireframes sign-off	MOL / RTITB
29/04/19	Visual concepts presented to AMPS (Conference Call)	MOL / AMPS
29/04-17/05	Visual refinement & prototyping tool creation	MOL / RTITB
21/05/19	Concept presentation / testing (at conference)	MOL / RTITB
01/05-05/06	Backend development work	MOL
05/06/19	Development link provided	MOL
	Target go-live end of June	